California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-139-554
Project Number: 03-139-554 Project Status: Active Grant Manager: M Jones
Project Name: San Gabriel River Watershed Water Project on Schedule: Yes
Quality Monitoring, Modeling and
Analysis Program
Project Details
Watershed: San Gabriel River Project Use both newly and previously collected data to characterize
Description: water quality throughout the watershed, identified sources,
and evaluates effectiveness of management actions on water
quality through development and use of dynamic water quality
model. Multiple impairments exist in river, estuary and along
coast. Will integrate with citizen monitoring recently funded
by CalFed.
Problem More than 20 miles of the SG River, are identified as
Statement: 1mpa1red for water _quahty with respect to the waters Outcomes: Modeling
designated beneficial uses and, consequently, have been
added to the 303(d) for nutrients, bacteria, metals, organic
constituents and abnormal fish histology.
Contract
Execution Date: 3/15/04 End Date: 3/31/06
Contractor
ContractorType: PR Project Director Project Assistant
Contractor Name: Sou.thern California Coastal Water Research Name: Eric Stein Kenneth Schiff
Project (SCCWRP)
Contractor Department:
P Phone Number: (714) 372-9233
Street Address: 7171 Fenwick Lane
. Phone Extension:
Suite:
City: Westminister Fax Number: 7149849699
State: CA Zip:  92683- Email Address: erics @sccwrp.org
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $785,044 Award Match
: $200,000 .
Match Amount Allocation $785,044.00  $200,000.00
Used $417,535.20 $59,303.80
Balance $367,508.80 $140,696.20
Deliverables
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03-139-554

Line Item Description Date Task
Completed
Due Receive

Preliminary Draft Work Plan 6/3/04 6/4/04 Yes
3.1 PAEP Draft 7/1/04 8/12/04 Yes
3.1 PAEP Final 7/30/04 8/13/04 Yes
4.1 QAPP Final 7/30/06 1/19/05 Yes
1.2 Quarterly Progress Reports 4/10/04 Yes
1.5 Contract Summary Form 3/15/04 4/13/04 Yes
1.6 Subcontractor Documentation and Subcontracts 3/15/04
1.7 Expenditure/Invoice Projections 4/10/04 4/25/06 Yes
1.8 Project Survey Form 3/1/06
2.1 Permits 6/30/04 3/15/04 Yes
22 Signed Access Agreements 6/30/06
5.1 Steering Committee Membership List 1/15/04 4/27/04 Yes
52 Meeting Minutes 4/10/04
6.2 Draft IPDD 7/30/04 7/15/04 Yes
6.3 Final IPDD 8/30/04 9/30/04 Yes
7.2 Training Materials 6/30/04 6/30/04
7.3 List of Trained Volunteers 2/1/06
8.3 Relational Database on CD 9/1/06
8.4 Draft Report of Data Collected 10/1/06
8.5 Final Report of Data Collected 12/1/06
9.1 List, Map, and Profile of Land Use Sampling Sites 9/30/05 10/20/05 Yes
9.3 Relational Database on CD 9/1/06
9.4 Draft Report of Data Collected 10/1/06
9.5 Final Report of Data Collected 12/1/05
10.3 Draft Summary Report 10/1/06
10.4 Final Summary Report 12/1/06
11.1 Description of Selected Management Actions 9/30/05
11.2 Summary of Expected Effects of each Management Action 2/15/06
11.3 Report/presentation to the Steering Committee 2/15/06
12.2 Draft Project Report 1/1/06
12.3 Final Project Report 3/1/06
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-139-554
Date: 6/29/06 Comments:
Type: Status report Project is designed to integrate current monitoring efforts in the San Gabriel River and supplement these
. S efforts where necessary. Data will then be used to build models for the river to characterize it
Subject: tatus hydrologically and for water quality.

Status:
Grantee is finishing the monitoring and is working on the modeling. Final report is anticipated to be on

time.
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